

GRAZING **BMP**

BEST MANAGEMENT PRACTICES

Grazing BMP Phase 2 2014-17

Quarterly Update

01st January – 31st March 2016

Region	No of new modules completed	No of modules reassessed	Total modules completed	No of Soils & GLM modules completed	Hectares assessed under GLM module	No of businesses completing a module	No of businesses completing 5 modules	Property area of participating businesses
Burdekin	83	37	120	50	432,816	24	22	432,818
Fitzroy	218	256	474	191	375,606	74	62	413,683
Burnett Mary	23	8	31	15	2,828	8	5	2,828
SEQ	13	0	13	10	1,653	3	1	1,653
TOTAL Project Area	337	301	638	266	812,903	109	90	850,981
Other QLD	46	6	52	30	1,326,551	16	2	1,328,554
TOTAL	383	307	690	296	2,139,454	125	92	2,179,535

Table 1: Outputs achieved third quarter 2015/16



There were no Grazing BMP accreditation audits conducted in this quarter.



Project Partner

GRAZING BMP

BEST MANAGEMENT PRACTICES




Project Partner


GRAZING BMP

BEST MANAGEMENT PRACTICES

Animal Production Module




Animal Health and Welfare Module



Project Partner

GRAZING BMP


BEST MANAGEMENT PRACTICES



Project Partner

GRAZING BMP

BEST MANAGEMENT PRACTICES



Project Partner

www.bmpgrazing.com.au